
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:59 PM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 861 Date: 03-Jul-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 394

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work n the skirt ring beam They started at 7;00
AM.

Richard , Alex , Lonny , & Mathew had to work on the preparations for the skirt ring beam on the East &
West shear plates . Crews had to clear the area for the beams erections . They had to remove the
temporary ladders on the North South sides of the shear plates , clean the working platforms , install hooks
, & chain falls . They started at 7:15 AM. Crews were done at 2:00 PM.

After that , Alex & Mathew had to work on the top & bottom brackets in the North tower shaft . Crews
had to remove 2 out of the 3 existing bolts . They started at 3:15 PM.

Richard & Lonny had to work on the platform on the East & South tower shafts on the D skins . Crews
had to lay out , grind , clean , & weld 2 brackets on each side . They started at 2:30 PM.

Crews were done at 5:00 PM. They had to wrap up their tools & equipments. Crews left at 5:15 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on CCO $ 289 , & work on item activities .
They started at 7:00 AM.

The tide was too high . Crews could not remove the remaining lower stainless steel bolts to remove the
dowel covers .

David , Luke , Mickey , Ron , & Sam had to work on CCO # 289 . Crews had to work on house keeping
. They had to pull out of the site all the materials from the concrete back frame , 6 mm. wire mesh ,
concrete debris , & bars . They started at 7:15 AM. crews were done at 9:00 AM.

After that , Sam & Ron continued to work on the CCO work to the end of shift . They had to clean &
vacuum the top of the footing box , & fly all the materials out of the site , & set them in the debris box on
the barge .

David , Luke , & Mickey had to work on the remaining hand rails around the footing box Crews had to
cut the bolts , remove the hand rails , fly , & set them on the barge . They started at 9:10 AM. Crews were
done at 12:00 PM. Mickey joined Sam & Ron on the CCO work at 11:00 AM. to the end of the shift .

In the afternoon , all crews had to work on the working platforms for the painters on the outer face of
the footing box . Crews had to bring materials to the site , cut to size the 0.1 X 0.2 meters lumbers , drill 2
holes , install rods in the embeds in the wall & try to fit the lumbers . They started at 12:40 PM. Crews were
done at 3:00 PM.

Crews had to wrap up their tools , equipments, pull the boat out of the water . They were done at 3:10
PM. Crews left at 3:15 PM. Sam left at 1:30 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 861 Date: 03-Jul-2013 Wednesday

( For CCO # 289 . For Ron 8.0 Hours , for Sam & Mickey 6.0 Hours . All other Employees 5.0 Hours )

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE EQUIPMENT, DECK BARGE

0.00

*E0250562

0.00

No

0.00 0.00

AIR COMPRESSOR, HOSE

8.00

*E0240562

0.00

No

0.00 0.00

8.00

*E0130562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0120562

0.00

No

0.00 0.00

MARINE EQUIPMENT, DECK BARGE

8.00

*E0110562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

GEN TREVER MURRAYPiledriver 8.00 0.00 0.00 8.00

JNM DAVID SELPAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE PAULKPiledriver 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 6.00 0.00 0.00 6.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

JNM JON - PAUL CHENEYPiledriver 8.00 0.00 0.00 8.00

JNM MICKEY THIELEPiledriver 8.00 0.00 0.00 8.00

OTH DAVE AVILASOperator 8.00 0.00 0.00 8.00

Bid Item: 053 T-L01-SFW.05304-0120F4 Tower Lift 01 Strut Façades West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

APP MATTHEW MULLINGIronworker 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00
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